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Daily Work Order/Report

Date: 12/13/2009

Site Name:

United Production

Site/Spill Number:

FPNEQ 9617

Contract No/Task Order No:

EP-S6-07-01 0071

Work Accomplished:

On-Scene Coordinator: Chris Ruhl Response Manager: ~[Bill Creacy
Monitors: Weston| Contractor: ERRS EQM
START: Sarah Hitchcock Subcontractor: ER

Work Authorized: l

1. Weather and conditions permitting, ASM Vacuum

Services to be onsite to vacuum liquids, oil, water,

tank bottom sludges from AST # 5, 6, 7, 8, 9 and 10.

disposal.

Then transport to U.S. Liquids, Bourg, LA for |

|

1

——

2. Crush clean scrap metal for recycle.

3. Larry Leahy, USCOE, to be onsite.

———

|
1
|
OSC Signature: 'RM Signature 0SC Signat%r%:/ RM SignaW}&—v
| = N |
/ |
AUTHORIZED PERSONNEL
| 1__Response Manager 1|FCA 1_Laborer
1 Foreman 1 Operator_s Chemist
Truck Driver Other ;
|
Equipment and Materials
Iltem Qty Used Unused |ltem Qty Used [Unused
Per diem/lodging 5 5 Excavator 1 1
Pickup Truck 2 2 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer - 1 1 Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER) 1 1
Excavator Truck/ lrailer
w/operator 20 foot conex
Amendments
J ]
OSC Signature: ] ( T RM Signature: i l 951 70)21
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Chris Ruhl

cruhl
Chris Ruhl
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Daily Work Order/Report Date: | 12/12/2009
Site Name: United Production
Site/Spill Number: FPN EC 9617 Contract No/Task Order No: EP-S6-07-01 0071 |
On-Scene Coordinator: Chris Ruhl | Response Manager: Bill Creacy
Monitors: Weston| Contractor: ERRS EQM |
START: |Sarah Hitchcock Subcontractor: ER
Mv’ork Authorized: [ Work Accomplished:

1. Reclamation Resources to be onsite to load and 1. Cut tops from AST #5, 6, 7, 8, 9 and 10.

transport for recycle 3 each heater treaters at no

cost to USEPA. No money received, approved by 2. Reclamation Resources removed Heater Treater # 1

OSC, Chris Ruhl.

| _and 2 from site for recycle. |

2. Continue to cut remaining AST tank tops. | 3. Heavy rains throughout PM 12-11-09 and on

ﬂ | |

12-12-09. Site received approx. 3 to 4 inches of

rain. Very wet and muddy. l

| |

| 4. Larry Leahy, USCOE, onsite.
|
]
4_._1 [__m
0osC Signatur%: / % Sii atu‘ OSC Signature: RM Signaturé
ﬂ — . . w 1, i 17 //1/ . i
C%—,v < ] Z Zpa 27 7
|
AUTHORIZED PERSONNEL ||
_1__Response Manager | | ~__1|FCA 1_Laborer
1 Foreman ! | 1|Operators Chemist |
| Truck Driver Other
|
| Equipment and Materials
i
item Qty Used Unused |ltem Qty Used |Unused
Per diem/lodging 5 5 Excavator 1 1
Pickup Truck 2 2 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer 1 1 Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER) 1 1
Excavator Truck/Trailer
wj/operator 20 foot conex
Amendmer‘lts l
[ | I N
OSC Signature: |RM Signature:

| i 1
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Chris Ruhl
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| Daily Work Order/Report Date: | 12/12/2009
Site Name: Sentry Exp Inc-L & B
Site/Spill Number: FPNEC 7666 Contract No/Task Order No: EP-S6-07-01 0072
On-Scene Coordinator: | Chris Ruhl Response Manager: Bill Creacy
Monitors: Weston| Contractor: ERRS EQM |
START: Sarah Hitchcock Subcontractor: ER |
Work Authorized: Work Accomplished: |

1. Procure materials to attempt to place temporary

patch on leaking galvanized 1500 bbl tank.

1. Robert Crawford and Rafa Aguero, accompanied by

Larry Leahy, USCOE, inspected the tank. Due to
additional leaks, tank rusting out, Larry Leahy

advised the OSC, Chris Ruhl that it would be unsafe |

to place a patch on the tank with pressure.

}

1
—
a0
S
S I —
|
- I ‘l,.
B |
r—‘—‘—‘—'
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I AUTHORIZED PERSONNEL }
Response Manager fCA Laborer
1 Foreman 1|Operators Chemist
I Truck Driver Other
Equipment and Materials
ltem Qty |Used  |Unused item Qty Used |Unused
Per diem/lodging 0 0 Excavator
Pickup Truck 1 1 Dozer
StakeBed Truck BoomTruck
Response Trailer Skids
Enclosed Trailer Roll off Box
Pressure Washer/Trailer 20x20 Tent
Air compressor Generator (ER)
Excavator Truck/1railer
w/operator 20 foot conex
Amendments
| |
OSC Signature: 'RM Signature: |
L L | |
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